

API Integration Plan

Frontend ↔ Backend — Module-by-Module Integration Schedule

27
Modules

100+
Endpoints

9 Days
Schedule

3/day
Modules Rate

May 2026
Start Date

TECH STACK

BACKEND FRAMEWORK
FastAPI (Python)

DATABASE
MongoDB + Motor

AUTHENTICATION
JWT + OAuth2

OAuth PROVIDERS
Google, Facebook, GitHub, LinkedIn, Apple

FILE UPLOADS
python-multipart

RATE LIMITING
Custom Middleware

PROJECT SUMMARY

27
ROUTER MODULES

100+
API ENDPOINTS

24
DATA MODELS

14
SERVICE LAYERS

INTEGRATION SCHEDULE (3 MODULES / DAY)

Day	Module	Key Endpoints	Complexity	Est. Time	Status
Day 1	Authentication	Register, Login, OAuth, Password Reset, Onboarding	High	5–6 h	Pending
	Profile Management	Get/Update profile, Skills, Experience, Education, Portfolio	Medium	3–4 h	Pending
	Account Settings	Preferences, Notifications, Privacy, Security	Low	2 h	Pending
Day 2	Client Dashboard	Overview, Active projects, Stats, Quick actions	Medium	3–4 h	Pending
	Creator Dashboard	Earnings, Applications, Profile score, Activity feed	Medium	3–4 h	Pending
	Header / Navigation	Notifications count, User avatar, Search bar data	Low	1–2 h	Pending
Day 3	Job Postings	Create/Edit/Delete job, Apply, List applications	Medium	3–4 h	Pending
	Service Listings	Create service, Packages, Pricing, Search, Buy	Medium	3–4 h	Pending
	Talent Discovery	Search talent, Filter, View profiles, Save	Medium	3 h	Pending
Day 4	Smart Connect (Client)	Match preferences, Recommendations, Accept/Reject	High	4–5 h	Pending
	Smart Connect (Creator)	Job matches, Skill-based suggestions, Connect requests	High	4–5 h	Pending
	Contact Form	Submit inquiry, Status tracking	Low	1 h	Pending
Day 5	Messaging System	Conversations, Send/receive, Attachments, Presence	High	5–6 h	Pending
	Projects & Collaboration	Create project, Tasks, Activity log, Deadlines	High	4–5 h	Pending
	Client Teams	Invite members, Roles, Team overview	Medium	3 h	Pending
Day 6	Creator Teams	Crew management, Collaboration requests, Roles	Medium	3 h	Pending
	Community	Forums, Events, Collab Calls, Featured Creators	High	4–5 h	Pending
	Crew Profiles	View crew, Ratings, Portfolio, Availability	Medium	3 h	Pending
Day 7	Blog Module	List posts, Create/Edit, Categories, Comments	Medium	3–4 h	Pending
	Billing & Subscriptions	Plans, Invoices, Payment methods, Upgrade/Downgrade	High	4–5 h	Pending
	File Upload	Upload profile media, Project assets, Attachments	Low	2 h	Pending

Day 8	Escrow / Spectrum Guarantee	Create escrow, Release funds, Cancel, Guarantee fund	High	5–6 h	Pending
	ETF Trust Fund	Vault management, Contributions, Claims, Ledger	High	5–6 h	Pending
	Dispute Resolution	File dispute, Evidence upload, Admin review, Resolution	High	4 h	Pending
Day 9	Review Queue	Creator submissions, Admin review, Approve/Reject	Medium	3–4 h	Pending
	Skill Challenges	Create challenge, Submit, Grade, Badges, Leaderboard	Medium	3–4 h	Pending
	AI Assistant (Miya)	Chat interface, Context-aware replies, History	Medium	3 h	Pending

TIME ESTIMATE

BREAKDOWN		COMPLEXITY DISTRIBUTION	
Frontend already structured	9 days	High complexity modules	10 modules
API mismatch fixes	+ 2–3 days	Medium complexity modules	13 modules
State management setup	+ 1 day	Low complexity modules	4 modules
Realistic Total	11–12 days	Total estimated hours	~95–115 h

WHAT GETS DONE PER MODULE

- 1 Connect all frontend calls to correct API endpoint URLs
- 2 Fix any endpoint URL mismatches or missing routes in backend
- 3 Inject JWT auth headers on all protected requests
- 4 Map backend response shapes to frontend data models
- 5 Add loading, error, and empty state handling per screen
- 6 Verify OAuth flows and token refresh logic
- 7 Test golden path and edge cases for each module

Note: Share your frontend code before we begin so I can identify API mismatches upfront and fix them as part of the integration — not after. This keeps each module clean and avoids rework.